
November 7,2006 

Ms. Elizabeth O'Doiuiell 
Executive Director 
Public Service Coinrnissioii 
21 1 Sower Boulevard 
Frankfort, KY 40602 

PUBLIC SERVICE 
COWlMlSSlOM 

Re: Case No. 2003-00380 

Dear Ms. O'Domiell: 

Please find eiiclosed for filiiig with the Conmission in the above-referenced case a report 
by East Kentucky Power Cooperative, Iiic., of efforts tlxough October 3 1 , 2006, to 
mitigate local impacts during the coiistruction of the Spurlock -Fleiningsburg-Goddard 
transmission line. We regret the late filiiig of this report, aiid we will resuine the bi- 
monthly filing schedule with the next report, dated as of December 3 1, 2006, unless 
otherwise directed by the Comninission. 

Very truly yours, 

Charles A. Lile 
Senior Corporate Couiisel 

Eiiclosures 

Cc: Parties of Record 

4775 Lexington Road 40391 
P.0. Box 707, Winchester, 
Kentucky 40392 -0707 

Tel. (859) 744-4812 
Fax: (859) 744-6008 
ht f p:/lwww.ekpc.coop A Touchstone Energy Cooperative 

c 



Progress Report for Spurlock-Flemingsburg Right of Way 
Activities- October 31,2006 

Overview 
There are 107 tracts of land oii which negotiated rights will be necessary to 
coristruct the project. The following tract statistics describe our progress to 
date: 

Si gned easenieii t s 95 plus 13/14ths uiidivided interest in ail 
additional tract (we have been uiiable to locate two 
of the heirs as of this writing). 

C oiitac t ed 105 
Negotiations in progress 0 1 
Condeiimatioiis 05 (Seven interlocutory judgiiients have been 

granted by the court. Attempts have been 
successful iii resolving oiie of the four 
coiiderimatioiis out of court, as nientioned in the 
previous report .) 

Mitigation 

Sonie ceriterliiie location requests were made by property owiiers at the 
EKPC sponsored open house held May 22,2003. These requests were 
evaluated and route adjustnients were made when the initial ceiiterliiie 
location was established. There were 4 tracts iiivolved in this early 
iiii tigation. 

After the centerliiie location was established, requests have also been made 
by property owners as to the location of structures and/or the centerline. A 
surmnary is listed below. 

Signed easement group 

e 4 structure location adjustments were requested and agreed upon for 
signing of easement. 

e 7 structure locatioiis were requested and agreed upon after 
negotiations were coinplete. 
3 structure locatioiis were requested and adjustineiits inade prior to a 
negotiated easement. 



Other mitigations negotiated by landowners in the signed easement group. 

Grantee agrees not to upgrade the line to a higher voltage without 
Grantor’s additional written consent. 
No additional structures added without the Grantor’s additional 
written consent. 
Grantee agrees not to spray herbicides as long as the Grantor 
main tairis the described easenien t area. 
No buried telecomunicatioiis or equipment for buried 
telecommunications of any ltiiid will be placed within the easement 
area without written approval froin the Grantor. 
Install gates on or near the right of way in interior and exterior fence 
lines. 
Liniited access during times of construction and or nonnal 
maintenance. 

Property owners may make other requests as negotiations proceed, and will 
be reflected in future reports. 

Centerline Impact - highway construction project 

The progress report for the relocation of EKPC’s existing Spurlock-Avon 
34SkV transmission line is included in the above information. 

Transmission line construction 

The construction of the transinission line is complete. 

Reclamation of surface damages 

Reclamation is complete witli the exception of thee tracts in the northern 
portion of the project, being part of the 34SltV highway relocation. 


